
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:41 PM

Run date

Time

Reviewer: Mathur, Lalit 20-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 069 Date: 12-Apr-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time:

Const Calendar Day: 216

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Work description.

1. Lifting push frame, taking it off from temp. truss and put it back on barge.

2. Two iron workers, James Zhen and Chun Fai Tsu, welding on the weld splice between L1W and L2W on
the bottom of the OBG plate inside the OBG. One ABF weld inspector from Smith Emery, Bonifacio
Daquinag JR. They weld under the stiffeners with stick , then use sub arc to weld between the stiffeners

3. One iron worker worked inside the Corssbeam 02 working on the splicing between OBG L3W and
Crossbeam 02.

4. Darryl's crew 3 iron workers worked on the splicing of L2W and L3W U-Rib connection, Darryl, Jacob
and Declan are installing permanent bolts. Two of his other crew members, Walter and Jose, worked on
the splicing of side plates bolt splicing of L3W and L4W, installing pins and bolts in the south side panel
stiffeners.

5. Working on the submittal 1528R00 and submittal 1462R00.

056 W-L04-OBG.056

Attachment
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 069 Date: 12-Apr-2010 Monday

Lifting Push Frame Weld Splicing Between L1W and L2W

Put Push Frame on Barge Lifting Push Frame

Working on Push Frame
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